

MORAIN SANDS WIND PROJECT

Weekly Update

October 1st - October 8th

Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
 - Material Deliveries
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Surveying (Site-Wide)
- Crane Path (Site-Wide)
- Cable Trenching (Site-Wide)
- Turbine Blade Deliveries (Site-Wide)
- Turbine Erection (Site-Wide)
- Site Restoration (Site-Wide)

Public Road Upgrade

- **Scheduled Activities**

- Road Maintenance (Site Wide)
- Culvert Replacement (CR3150, CR2790)