

MORAIN SANDS WIND PROJECT

Weekly Update

October 8th - October 15th

Wind Project Construction

- **Scheduled Activities**
 - Laydown Yard
 - Material Deliveries
 - Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
 - Crane Path Restoration (Site-Wide)
 - Cable Trenching (Site-Wide)
 - Turbine Blade Deliveries (Site-Wide)
 - Turbine Erection (Site-Wide)
 - Site Restoration (Site-Wide)

Public Road Upgrade

- **Scheduled Activities –**

County and Township Roads having upgrade work done and closures –

- Road Maintenance (Site Wide)
- Culvert Replacement (CR3250, CR3150, CR2950E (CH6), CR680N, CR2790E)