

# MORAIN SANDS WIND PROJECT

## Weekly Update

October 16<sup>th</sup> - October 22<sup>nd</sup>

### Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
  - Material Deliveries
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Surveying (Site-Wide)
- Crane Path (Site-Wide)
- Turbine Blade Deliveries (Site-Wide)
- Turbine Erection (Site-Wide)
- Turbine Erection Punchlist (Site-Wide)
- Site Restoration (Site-Wide)
- Electrical Punchlist/Testing (Site-Wide)

### Public Road Upgrade

- **Scheduled Activities –**

**County and Township Roads having upgrade work done and closures –**

- Road Maintenance (Site Wide)
- Culvert Replacement (CR 3150E, CR 2950E, CR 680N, CR 2790N, CR 2950E/ CH 6)