

# MORAIN SANDS WIND PROJECT

## Weekly Update

October 22<sup>nd</sup> - October 29<sup>th</sup>

### Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
  - Material Deliveries
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Surveying (Site-Wide)
- Crane Path (Site-Wide)
- Turbine Erection (Site-Wide)
- Turbine Erection Punchlist (Site-Wide)
- Site Restoration (Site-Wide)
- Electrical Punchlist/Testing (Site-Wide)

### Public Road Upgrade

- **Scheduled Activities –**

- Culvert Replacement
- Road Repair

**County and Township Roads having upgrade work done and closures –**

- CR 1000N, CR 3150E, CR 850N, CR 2650E (CH5), CR 2950 (CH6)