

# MORAIN SANDS WIND PROJECT

## Weekly Update

October 29<sup>th</sup> – November 5<sup>th</sup>

### Wind Project Construction

- **Scheduled Activities**
  - Laydown Yard
    - Material Deliveries
  - Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
  - Surveying (Site-Wide)
  - Crane Path (Site-Wide)
  - Turbine Erection (Site-Wide)
  - Turbine Erection Punchlist (Site-Wide)
  - Site Restoration (Site-Wide)
  - Electrical Punchlist/Testing/Energization (Site-Wide)

### Public Road Upgrade

- **Scheduled Activities –**
  - Road Patching
  - Culvert Replacement

#### **County and Township Roads having upgrade work done and closures –**

- CR 2790E, CR 850N, CR 2950E (CH6), CR 700N (CH19), CR 2650E (CH5)