

# MORAINES SANDS WIND PROJECT

## Weekly Update

November 5<sup>th</sup>- November 12<sup>th</sup>

### Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
  - Material Deliveries
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Surveying (Site-Wide)
- Crane Path (Site-Wide)
- Turbine Erection (Site-Wide)
- Turbine Erection Punchlist (Site-Wide)
- Site Restoration (Site-Wide)
- Electrical Punchlist/Testing/Energization (Site-Wide)

### Public Road Upgrade

- **Scheduled Activities –**

- Road Patching
- Culvert Replacement

**County and Township Roads having upgrade work done and closures –**

- CR 2790E, CR 850N, CR 2950E (CH6), CR 700N (CH19), CR 2650E (CH5)