

MORaine SANDS WIND PROJECT

Weekly Update

November 12th- November 19th

Wind Project Construction

- **Scheduled Activities**
 - Laydown Yard
 - Material Deliveries
 - Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
 - Surveying (Site-Wide)
 - Crane Path Restoration (Site-Wide)
 - Access road 2" aggregate cap (Site-Wide)
 - Turbine Erection Punchlist (Site-Wide)
 - Site Restoration (Site-Wide)
 - Electrical Punchlist/Testing/Energization (Site-Wide)

Public Road Upgrade

- **Scheduled Activities** – Culvert Replacement

County and Township Roads having upgrade work done and closures –

- CR2650E (CH 5), CR2980E (CH 6), CR2950E (CH6)