

# MORAIN SANDS WIND PROJECT

## Weekly Update

November 26<sup>th</sup>- December 2<sup>nd</sup>

### Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
  - Material Deliveries
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Surveying (Site-Wide)
- Crane Path Restoration (Site-Wide)
- Access road 2" aggregate cap (Site-Wide)
- Site Restoration (Site-Wide)
- Substantial Completion Punchlist (Site-Wide)

### Public Road Upgrade

- **Scheduled Activities –**

- Culvert Replacement

**County and Township Roads having closures –**

- CR 700N (CH 19)
- CR 750N
- CR 2650E (CH5)
- CR 2900E