

# MORAIN SANDS WIND PROJECT

## Weekly Update

December 3<sup>rd</sup>- December 10<sup>th</sup>

### Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
  - Material Demobilization
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Crane Path Restoration (Site-Wide)
- Access road 2" aggregate cap (Site-Wide)
- Site Restoration (Site-Wide)
- Substantial Completion Punchlist (Site-Wide)

### Public Road Upgrade

- **Scheduled Activities –**

**County and Township Roads having upgrade work done and closures –**

- Culvert work along CR700N