

MORAIN SANDS WIND PROJECT

Weekly Update

April 22nd – April 28th

Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
 - Reclaim and Restoration
 - Loadout and Delivery Vehicle Traffic
 - Nacelle Disposal
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Access Roads – (Construction Corrections – Site Wide)
- Crane Path (Restoration - Site-Wide)
- Collection Path (Restoration – Site-Wide)
- Turbine Erection Areas (Restoration - Site-Wide)