

MORAINES SANDS WIND PROJECT

Weekly Update

January 1st - January 6th

Wind Project Construction

- **Scheduled Activities**
 - Laydown Yard
 - Material Demobilization
 - Collection Line Restoration (site-wide)
 - Substantial Completion Punchlist (site-wide)

Public Road Upgrade

- **Scheduled Activities –**
 - Road and culvert maintenance as needed (site-wide)

County and Township Roads having upgrade work done and closures –

-