

MORAIN SANDS WIND PROJECT

Weekly Update

December 18th - December 24th

Wind Project Construction

- **Scheduled Activities**
 - Laydown Yard
 - Material Demobilization
 - Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
 - Collection Line Restoration (Site-Wide)
 - Access road 2" aggregate cap (Site-Wide)
 - Site Restoration (Site-Wide)
 - Substantial Completion Punchlist (Site-Wide)

Public Road Upgrade

- **Scheduled Activities –**
 - Road Maintenance (Site-Wide)
 - Culvert Ditch Maintenance (Site-Wide)

County and Township Roads having upgrade work done and closures –

- CR 700 (CH19)