

MORAIN SANDS WIND PROJECT

Weekly Update

December 25th - December 30th

Wind Project Construction

- **Scheduled Activities**
 - Laydown Yard
 - Material Demobilization
 - Minimal activities due to holiday

Public Road Upgrade

- **Scheduled Activities –**
 - Culvert Ditch Maintenance (Site-Wide)
 - Minimal activity due to holiday

County and Township Roads having upgrade work done and closures –

- CR 750