

# MORAIN SANDS WIND PROJECT

## Weekly Update

April 15<sup>th</sup> – April 21<sup>st</sup>

### Wind Project Construction

- **Scheduled Activities**

- Laydown Yard
  - Reclaim and Restoration
- Storm Water Pollution Prevention Plan (SWPPP) (Site-Wide)
- Access Roads – (Construction Corrections – Site Wide)
- Crane Path (Restoration - Site-Wide)
- Collection Path (Restoration – Site-Wide)
- Turbine Erection Areas (Restoration - Site-Wide)